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Executive Summary
The CH-47F program is in full rate production and remains on schedule with 373 CH-47F aircraft on contract (227 New Build and 146 ReNew). The first lot of the Multiyear II contract (Lot 11) was awarded on June 10, 2013, and the second lot of the Multiyear II contract (Lot 12) was awarded on December 26, 2013. A total of 332 aircraft have been delivered as of February 27, 2014 (273 CH47Fs and 59 MH-47Gs) 
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Nuclear Costs Foreign Military Sales
The sale dates above are Letter Of Acceptance signature dates. The costs above are for the aircraft only.
The CH-47F aircraft capabilities and operational successes in Operation Iraqi Freedom and Operation Enduring Freedom are generating interest and inquiries from foreign CH-47D customers. The Common Avionics Architecture System (CAAS) cockpit provides pilot workload reductions and enhanced flight capabilities through flight control coupling. Foreign customers requesting configuration modifications to the aircraft which change the CAAS software, aircraft handling qualities, mission equipment or performance will incur non-recurring and recurring costs to develop, test, qualify, certify, field, and maintain the software and related hardware as well as increase the lead time to deliver the modified CH-47F. FMS will help ensure a robust supply chain and industrial base. 
Target Price Change Explanation
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to increase in aircraft on contract.
Cost and Schedule Variance Explanations
Cost and Schedule Variance reporting is not required on this FFP contract.
Contract Comments
This contract is more than 90% complete; therefore, this is the final report for this contract. 
Target Price Change Explanation
Cost and Schedule Variance Explanations
Contract Comments
This is the first time this contract is being reported.
CH-47F December 2013 SAR
Deliveries and Expenditures
The above data is current as of 2/27/2014. The CH-47D and CH-47F costs are based on CH-47D actuals extracted from OSMIS. To calculate the CH-47F costs, the CH-47D actuals were augmented by an improvement factor to account for the increased reliability of recapitalized parts, new airframe, and vibration engineering. 
